



PGA West Master Association May, 2018 Newsletter

The following message is the latest in an on-going series of e-mails from the PGA West Master Association Board, describing the Board's decisions, challenges and priorities. This message is being sent on behalf of the Master Association Board of Directors.

Dear PGA WEST Homeowners,

UPDATE - PGA BOULEVARD PAVING

As previously communicated, the re-paving of PGA Boulevard (Phase 2) began on Monday. Our contractor, Aggregate Products, Inc., has been lowering utility manholes; prior to beginning the removal of existing asphalt. It is anticipated that the utility adjustments will be completed this week - and that pavement removal will begin on Monday, May 14.

Yesterday, the contractor removed approximately 75 SF of defective concrete curb, located in front of the Stadium Gate. This curb removal has and will impact

vehicles turning off of PGA Blvd. into the Stadium Gate. The new concrete is scheduled to be poured today (Thursday); and will need to cure for up to seven days. Thus, this area of curb will remain barricaded and closed through next Thursday.

Sincerely,

***PGA West Master Association
Board of Directors***